CALIFORNIA

High-S I Rail Authority CHANGE ORDER (CO) CO No.: 183

TITLE: Accommodate 10’ Access Road for UPRR DATE: 12/27/12017
at Herndon Canal

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This change provides additional compensation for all design services and third-party coordination necessary
to provide a 10-foot wide access road across the Herndon Canal for Union Pacific Railroad (UPRR) by

extending the box culvert improvement into UPRR right-of-way. This change does not include any
constructions costs.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $108,726.00. This lump sum constitutes

full and complete compensation for providing all design services, including all markups by reason of this
change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the
design of the box culvert extension to accommodate the 10-foot wide access road for UPRR at this location
unless otherwise directed.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated
under a separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay
and Disruption Damages,” of the General Provisions.
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CALFORNIA

High-S I Rail Authority CHANGE ORDER (CO) CO No.: 183

TITLE: Accommodate 10’ Access Road for UPRR DATE: . 12/27/2017
at Herndon Canal

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and ‘satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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